

Kiowa County Commissioners Meeting  
Courthouse Lower Level Conference Room

Special Meeting

December 23, 2010

Bid Opening for Belvidere School House Repairs

Present: Gene West, Ron Freeman, Kendal Lothman, Matt Christenson, Travis Barnes, Ray Stegman, Carmen Renfrow, Blain with MVP on conference phone.

11:10 Gene opened the meeting.

First bid opened was:

Strickland Construction: Completion-90 days from written notice. Includes Addendums 1-4

|          |          |
|----------|----------|
| Base Bid | \$49,962 |
| Alt. 1   | \$62,468 |
| Alt. 2   | \$71,151 |
| Alt. 3   | \$78,711 |

Weins Construction: Completion-120 days. Addendums 1-4

|          |           |
|----------|-----------|
| Base Bid | \$158,000 |
| Alt. 1   | \$ 19,000 |
| Alt. 2   | \$ 30,000 |
| Alt. 3   | \$ 60,000 |
| Alt. 4   | \$ 7,000  |

Orr Construction: Completion 180 days


|          |                        |
|----------|------------------------|
| Base Bid | \$118,000              |
| Alt. 1   | \$ 2,500               |
| Alt. 2   | (included in base bid) |
| Alt. 3   | \$ 47,500              |
| Alt. 4   | deduct \$ 2,300        |

One bidder asked for our budget. Kendal said we have to wait approximately two weeks or information about how much FEMA funds will contribute.

Blain and Matt Cortez of MVP came back on the conference phone, a brief discussion of bids followed. The County may have to ask FEMA to re-evaluate their Project Work Order for this project. MVP will investigate Orr's bid and get back with Kendal.

Ron moved to adjourn the meeting at 11:35 am. Gene seconded, motion carried.

Kiowa County Commission:

  
Gene West, Chairman

*Don Richards*

Don Richards, Commissioner

*Ron Freeman*

Ron Freeman, Commissioner

Attest:

*Carmen Renfrow*

Carmen Renfrow, County Clerk